
Georgia Date:

User: vepps   Department of Transportation Page 1 of 3

Pay Period: 12/01/2013

to 12/15/2013

Rpt-ID: RCPESPRJ

Contract ID: B14480-13-000-0

Estimate Summary By Project

Estimate Number: 0002

12/18/2013

Contract Location: Time Allowed:

SR 169 BEGINNING AT SR 121 

 

Contractor:

EVERETT DYKES GRASSING CO., INC. Date Let:

1339 GA. HWY. 112 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

COCHRAN GA 31014-1252 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

WESTERN SURETY COMPANY

02/22/2013

03/08/2013

04/01/2013

04/04/2013

10/21/2013

00/00/0000

00/00/0000

272 Days

12/31/2013Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 5    Area: 04   

Elapsed Calender Days:

Percent Time: 94.12

256 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$2,286,737.06

$2,286,737.06

$1,160,428.48

49.25%

Counties:

Tattnall

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

M004409      $2,286,737.06 $2,286,737.06 $1,160,428.48 49.25% $704,594.14

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 3

Pay Period: 12/01/2013

to 12/15/2013

Rpt-ID: RCPESPRJ

Contract ID: B14480-13-000-0

Estimate Summary By Project

Estimate Number: 0002

12/18/2013

Project Number: M004409      SR 169 - MILL, PLMX RESURF

 

M004409                       Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $901,046.87 $337,371.56 $563,675.31

Non-Participating $225,261.71 $84,342.88 $140,918.83

Total Earnings $1,126,308.58 $421,714.44 $704,594.14

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $1,126,308.58 $421,714.44 $704,594.14

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $1,126,308.58 $421,714.44

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $704,594.14

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 3

Pay Period: 12/01/2013

to 12/15/2013

Rpt-ID: RCPESPRJ

Contract ID: B14480-13-000-0

Estimate Summary By Project

Estimate Number: 0002

12/18/2013

Project Number M004409      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .250

 232707.280 .184

M004409

 

.434 $42,818.14 $100,994.96

0030 402-1812     RECYCLED ASPH CONC LEVELING, INCL BITUM MATL & H LIMETN  5,621.000 4,795.630

 74.000 2,757.420

 

 

7,553.050 $204,049.08 $558,925.70

0035 402-3130     RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2 ONLY, INCL BITUM TN  20,889.000 .000

MATL & H LIME 68.000 6,444.270

 

 

6,444.270 $438,210.36 $438,210.36

0040 413-1000     BITUM TACK COAT GL  17,987.000 2,887.000

 3.000 4,587.000

 

 

7,474.000 $13,761.00 $22,422.00

0050 432-5010     MILL ASPH CONC PVMT, VARIABLE DEPTH SY  1,600.000 .000

 5.000 1,151.111

 

 

1,151.111 $5,755.56 $5,755.56

Category Amount: $704,594.14 $1,126,308.58

Project Total Amount: $704,594.14 $1,126,308.58


